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1. The purpose of this modification is to incorporate the following technology infrastructure 

enhancement for SSC:  
 

OAO Proposal # Proposal Date Subject Amount 

WRSN 0052 WF 2/1/2002 
Cable Plant Expansion from B1201 to new 
addition of B1002 for NAVOCEANO $26,895.07 

 
P205 2N07 00 1/14/2002 

Email virus upgrade in B1201 for the SSC 
Network 

 
$7,257.88 

WS00 PAB2 00 2/13/2002 Cable Plant Expansion in B1009 for NRLDET $2,411.20 
         

2. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 
the technology refreshment services referenced above and identified in the schedule, are 
hereby incorporated into this Delivery Order at a fixed price of $36,564.15. 

 
3. Schedule: The completion and milestone dates for individual tasks are set forth in the 

schedule below: 
 
OAO Proposal # Description Schedule 
WRSN 0052 WF The contractor shall provide the labor 

(including, but not limited to, engineering, 
configuration management, user 
coordination/scheduling, wiring/cabling and 
equipment installation) and materials 
necessary to install (1) 12-strand multimode 
fiber from frame room in B1002 to the new 
addition of B1002 to connect new  IM to 
B1201. 

Completed (3) three months 
after receipt of Modification 

P205 2N07 00 
  

The contractor shall provide the labor 
(including, but not limited to, configuration 
management, user coordination/scheduling, 
wiring/cabling and equipment installation) and 
materials necessary to install and configure 
(GFE) E-500 Webshield email self-contained 
system from McAfee in B1201 to monitor the 
SSC LAN for viruses. The contractor shall 
provide monthly reports for 32 months and 
provide upgrades as they become available at 
no additional cost. 

Completed (10) ten weeks 
after receipt of Modification 

WS00 PAB2 00 The contractor shall provide the labor 
(including, but not limited to, wiring/cabling 
and equipment installation) and materials 
necessary to install (2) 6-strand multimode 
fiber cables from room A143 to room A158 in 
B1009. 

Completed (4) four weeks 
after receipt of Modification 
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4. Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate 

the increase of $36,564.15 for these infrastructure upgrades: 
 
 

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 020) 
 

Ordered Seats/Service Levels (Attachment A) $1,058,000.74 
Catalog Services  $0.00 
Specialized Services  $0.00 
Infrastructure Upgrades  $116,624.05 
          Sub-total $1,198,211.09 
Less credits ($229.96) 
Less retainage not earned ($6,674.81) 

 
Sub-total 

 
$1,191,306.32 

 
Seats/Service levels projected through 11/30/04 

 
$14,067,418.77 

 
Catalog Actuals 

 
$22,986.30 

 
Specialized Services Actuals 

 
$600.00 

 
Total Estimated Delivery Order Value: 

 
$15,258,725.09 

 
5. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the 

subject infrastructure upgrade.  The signed date and completion date will be completed in a 
future infrastructure upgrade modification. 

 
Mod. 
No. 

 Description  
Of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

002 XJCS R491 00 Cable Plant Expansion 
at PTMC Construction Site for NASA 

12/21/01  
     $2,603.05

006 PB00 C202 00 Cable Plant Expansion 
in B1100 for NOAA 

12/28/01  
$11,250.16

009 NJ00 F21AY 00 Rev 1 Cable Plant 
Expansion in B1002 for NAVOCEANO 

2/8/02   
$47,597.63

009 NJ00 F21AY 01 Cable Plant Expansion 
in B1002 for NAVOCEANO 

2/8/02  
$25,153.48  

013 P203-2SWH-00 Support of PBX 
System Upgrade  

2/21/02  
($23,500)

017 XJCS B491 00 Cable Plant Expansion 
to GM&R trailer located at PTD building 
site 

  $2,341.24

018 WS00 PAA2 00 Cable Plant Expansion 
in B1009 for NRLDET 

  $2,673.99

018 NM00 2R50 00 Cable Plant Expansion 
inB1100 South for CNMOC 

  $2,128.14
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Mod. 
No. 

 Description  
Of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

018 
 

P203 2N03 00 Network Expansion in 
B1201 for NASA 

  $3,298.44

018 P203 N13 00 Network Upgrade to 
Provide External Access via Internet 
Connection and Center-Center VPN 
Communication 

  $4,893.72

018 85FH GV20 B0 Rev 1 Cable Plant 
Expansion to Siemens trailer located in 
Technology Trailer Park 

  $1,620.05

020 SWRWRSN 0052 WF Cable Plant 
Expansion from B1201 to New Addition 
of B1002 

  $26,895.07

020 SWR P205 2N07 00 Email Virus 
Upgrade in B1201 for the SSC Network 

  $7,257.88

020 SWR WS00 PAB2 00 Cable Plant 
expansion in B1009 for NRLDET 

  $2,411.20

Total Dollar Value of Incorporated Infrastructure Modifications $116,624.05 
 
6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master ContractNAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified). 
 
7. The contractor’s proposals identified in this modification are hereby incorporated by 

reference. Where differences exist between this delivery order modification and the 
Contractor’s proposals, this delivery order modification takes precedence. 

  
8. Reporting requirements: The contractor shall provide monthly status reports to the SSC 

Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 

 
9. In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
10. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.   
 
 

 
 


